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Subjects ontract
i'rogress Report |
Enclosure: {1} Moathly Progress chmt‘; wovaring July 1365

Dear sirs

In cowmpliance with the requirements of Item {3) of the subject Sontract

Task Crder, two (2) copies of Enclosure (1) are transmitted to you.

~oncurrentiy, three (3) copies of Enciosure (1) are being transmitted

to the Jontracting Officer's Technical Representative.
| STATINTL
| Vary truly yours,

w/(3) snclosures

&es

Declass Review by NIMA / DoD STATINTL

STATINTL
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MONTHLY PROGRESS REPORT

STATINTL
U.S.G.

otorized Film Rewind Unit
Reporting Period: July 1 to July 31, 1965

Design and drafting is complete with the exception of|the unit cover redesign,
requested by customer technical representatives.

Preliminary drawings were released to Production for the purpose of ordering
raw materials. The drive package, cabinet, bearings |and 90% of raw materials
have been ordered and received.

During the next reporting period, the major effort will be concentrated on
completion of drawings and manufacturing.

Completion of drawings and releases to manufacturing |are scheduled August
13, 1965.
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